



FIRST AMENDMENT

to Contract 19-064

**BETWEEN
THE METROPOLITAN WASHINGTON COUNCIL OF GOVERNMENTS
And
CITY OF ROCKVILLE
ROCKVILLE BUS STOP & SIDEWALK IMPROVEMENTS**

THIS FIRST AMENDMENT made this day Mar 12, 2021, between the Metropolitan Washington Council of Governments ("COG") and the City of Rockville ("SUBRECIPIENT"); and

WITNESSETH:

WHEREAS, COG entered in an agreement with the CONTRACTOR, dated June 27, 2019, for "Enhanced Mobility of Seniors and Individuals with Disabilities Program" ("Project"); and

WHEREAS, the Original Contract is being amended for the FIRST time; and

WHEREAS, COG and the SUBRECIPIENT have mutually agreed to no-cost extension; and

NOW, THEREFORE, in consideration of the mutual promises, covenants and representations contained herein and in the Original Contract, as amended, the Parties agree as follows:

MODIFICATION 1. SECTION 3. PERIOD OF PERFORMANCE

The period of performance is extended from January 31, 2021 to July 31, 2023.

**** Signature page follows ****

Contract 19-064
City of Rockville
Amend. No. 1

All other terms and conditions shown in the Original Contract, as amended, shall remain the same.

THE PARTIES have executed this FIRST Amendment to the Original Contract, as of the month, day and year first above written.

**METROPOLITAN WASHINGTON
COUNCIL OF GOVERNMENTS**

Chuck Bean
Print/Type Name

By: 
Chuck Bean (Mar 12, 2021 12:08 EST)
Executive Director

Date: Mar 12, 2021

CITY OF ROCKVILLE

Robert DiSpinto
Print/Type Name

By: Robert
DiSpinto

Title: City Manager

Date: 3/11/2021