

FIRST AMENDMENT

to Contract 19-064

BETWEEN THE METROPOLITAN WASHINGTON COUNCIL OF GOVERNMENTS And CITY OF ROCKVILLE ROCKVILLE BUS STOP & SIDEWALK IMPROVEMENTS

THIS FIRST AMENDMENT made this day Mar 12, 2021, between the Metropolitan Washington Council of Governments ("COG") and the City of Rockville ("SUBRECIPIENT"); and

WITNESSETH:

WHEREAS, COG entered in an agreement with the CONTRACTOR, dated June 27, 2019, for "Enhanced Mobility of Seniors and Individuals with Disabilities Program" ("Project"); and

WHEREAS, the Original Contract is being amended for the FIRST time; and

WHEREAS, COG and the SUBRECIPIENT have mutually agreed to no-cost extension; and

NOW, THEREFORE, in consideration of the mutual promises, covenants and representations contained herein and in the Original Contract, as amended, the Parties agree as follows:

MODIFICATION 1. SECTION 3. PERIOD OF PERFORMANCE

The period of performance is extended from January 31, 2021 to July 31, 2023.

** Signature page follows **

Contract 19-064 City of Rockville Amend. No. 1

All other terms and conditions shown in the Original Contract, as amended, shall remain the same.

THE PARTIES have executed this FIRST Amendment to the Original Contract, as of the month, day and year first above written.

METROPOLITAN WASHINGTON COUNCIL OF GOVERNMENTS	CITY OF ROCKVILLE
<u>Chuck Bean</u> Print/Type Name	Robert DiSpirito Print/Type Name
By: Chuck Bean (Mar 12, 2021 12:08 EST) Executive Director	Robert By: <u>Dispirito</u>
	City Manager Title:
Mar 12, 2021	Date: 3/11/2021