# 14-23-3088 TRF 15 GRANT NUMBER

#### Modification Number One

to

# Department of Natural Resources Grant Agreement

entered into this	day of	, 20					
	•						
	between the						

State of Maryland

Department of Natural Resources

and

Mayor and Council
City of Rockville
111 Maryland Avenue
Rockville, MD 20850

Federal Tax Identification #: 52-6001573 (hereafter "Grantee")

Pursuant to the terms of the Grant Agreement, dated <u>June 9th, 2023</u> between the State of Maryland acting through the Department of Natural Resources, Watershed and Climate Services, and <u>the City of Rockville</u> regarding provision of assistance in <u>implementing the Croydon</u>

<u>Creek/Calvin Park Stream Restoration</u>, the Grant Agreement is amended to incorporate the following changes. The purpose of this Modification is to <u>provide a no-cost extension</u>.

In the event of any conflict or incongruity between the provisions of this amendment and any of the provisions of said Grant Agreement as heretofore amended, the provisions of this amendment shall in all respects govern and control.

# 1. - GRANT AMOUNT:

The budget of this Grant Agreement shall not be modified. No additional funds are being provided to the Grantee.

### 2. - TERM:

The term of this Grant Agreement shall be from <u>June 1, 2023</u> through <u>December 31, 2026</u>.

#### 3. - SCOPE OF WORK:

The Scope of Work of this Grant Agreement is modified per Attachment A.

IN WITNESS WHEREOF, the parties have executed this Amendment by causing the same to be signed on the day and year first above written.

This document may be executed in multiple counterparts, each of which shall be deemed an original, and all of which together shall constitute one and the same instrument. Signatures, including notary signatures, provided by electronic means including, by way of example and not of limitation, facsimile, Adobe, PDF, and sent by electronic mail, or via an electronic signature program, shall be deemed to be original signatures.

WITNESS	MAYOR AND COUNCIL CITY OF ROCKVILLE
WITNESS	Jeff Mihelich City Manager City of Rockville
	STATE OF MARYLAND DEPARTMENT OF NATURAL RESOURCES
WITNESS	Natalie Snider, Director Watershed and Climate Services

### 3. - SCOPE OF WORK

The Scope of Work is modified as noted using strikethroughs and bold-faced type:

# ATTACHMENT A

Modification # 1

Scope of Work

### **Timeline**

The construction of this project is projected to take 600 working days based upon the Engineer of Records sequence of construction. This is based on the construction items being completed sequentially. <u>Depending on project progress in 2026</u>, the Department of Natural Resources may further extend this grant beyond the December 31, 2026 deadline.

	2025											
Project	1	2	3	4	5	6	7	8	9	10	11	12
Permitting/Design											х	х
Construction	X	×				×	×					
Planting								×	×	×		
Final Reporting											×	×

	2026											
Project	1	2	3	4	5	6	7	8	9	10	11	12
Permitting/Design												
Construction	X	Х					Х	X	X	X	Х	Х
Planting												
Final Reporting												

### **Reporting/Documentation Requirements**

Progress reports shall be submitted through the DNR WCS Grants Gateway management portal (<a href="https://webportalapp.com/sp/home/grants\_gateway">https://webportalapp.com/sp/home/grants\_gateway</a>) to assure that projects are on task to meet milestone target dates. Each report must document project and budget status and identify any problems or other concerns. The reports will be submitted in line with the following schedule:

## 14-23-3088 TRF 15 Modification #1

## **Time Frame**

June 1, 2023 – June 30, 2023
July 1, 2023-September 30, 2023
October 1, 2023 – December 31, 2023
January 1, 2024 – March 31, 2024
April 1, 2024– June 30, 2024
July 1, 2024 – September 30, 2024
October 1, 2024 – December 31, 2024
January 1, 2025 – March 31, 2025
April 1, 2025 – June 30, 2025
July 1, 2025 – September 30, 2025
October 1, 2025 – December 31, 2025
January 1, 2026 – March 31, 2026
April 1, 2026 – June 30, 2026
July 1, 2026 – September 30, 2026
October 1, 2026 – December 31, 2026

### **Due Date**

July 15, 2023 October 15, 2023 January 15, 2024 April 15, 2024 July 15, 2024 October 15, 2024 January 15, 2025 April 15, 2025 July 15, 2025 October 15, 2025 January 15, 2025 January 15, 2026

January 15, 2026 **Revised** April 15, 2026 **Additional** July 15, 2026 **Additional** October 15, 2026 **Additional** 

December 31, 2026 Additional Final

Invoices with appropriate back-up documentation shall be submitted for the same time frames noted above unless prepaid expenses are approved.

All other information remains unchanged.